

CONFIDENTIAL

DPS-3324
COPY 1 OF 2

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
DECLASSIFIED
CLASS. CHANGED TO: TS *281P*
NEXT REVIEW DATE: _____
FORM 100-2
DATE 10/11/61 REVIEWER: 037169

August 13, 1958

Dear Jim:

Attached is our estimated cost and statement of work (Exhibit A) for continuing work on contract No. HF 32-27 until August 22, 1958.

I have discussed this matter with Sid, who concurs with the additional work and extended time.

I am enclosing a copy of a revised proposal from our subcontractor and also copies of a proposed amendment to our subcontract. If this amendment meets with your satisfaction, would you please approve and return four (4) copies to me for transmittal to our subcontractor.

Thanks,



Ennis

47-111101-9 89V 0321

R-2
File HF-32-27
Pro Sec.

CONFIDENTIAL

August 13, 1958

EXHIBIT "A"

14. Where time permits, institute improvements to "C" System No. 4, such as:

- Finer balance of stabilization and position servos
- Tighten stereo actuator
- Improve vacuum and remount solenoid
- Stiffen scan web
- Dampen invar rods
- Install helical gears
- Quiet and dampen shutter
- Improve system isolation mounts

STATOTHR

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060019-0

Approved For Release 2002/08/07 : CIA-RDP81B00878R000100060019-0